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REPORT SUMMARY 
 
This report reflects our ongoing review of $96.6 million in Commonwealth information 

technology (IT) systems development projects.  Our review goal is to detect problems at the earliest 
possible point and alert decision makers of this information, thereby reducing potential project failures.  
We have chosen to highlight four projects across three different agencies in this report because they are 
experiencing schedule delays, budget concerns, or have other risks: 

 
 Alcoholic Beverage Control Financial System Replacement and Licensing System 

Replacement 
 

 Virginia Employment Commission Unemployment Insurance Modernization 
 

 Department of Accounts Cardinal Payroll Project 
 

For each of these highlighted projects, agency management is aware of the delays or concerns 
and the project team has been operating transparently to keep stakeholders aware of all associated 
risks.  The project teams continue to inform us of decisions that affect these projects, invite us to attend 
project team meetings, and properly report the project’s status to the Virginia Information Technologies 
Agency.  
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HIGHLIGHTS OF SELECTED SYSTEMS DEVELOPMENT PROJECTS 
 
Financial System Replacement and Licensing System Replacement 
Alcoholic Beverage Control 
 

Chapter 665 of the 2015 Acts of Assembly established an Alcoholic Beverage Control (ABC) 
Advisory Committee, comprised of external officials, to review ABC’s progress in planning, financing, 
procuring, and implementing information technology (IT) systems necessary to sustain the department’s 
business enterprise.  The two largest initiatives currently underway, a new financial system and a new 
licensing system, are part of our review and this report. 

 
Financial System Replacement 
 

At its June 2016 Advisory Committee meeting, ABC reported that it had recently cancelled a 
Request for Proposal (RFP) that it issued in March 2016 because its language was too restrictive and may 
not result in a system that was the best fit for ABC.  After revising and broadening the requirements to 
allow ABC to adopt a broader Enterprise Resource Planning (ERP) strategy, ABC reissued another RFP.  
The reissued RFP, which was for a Software as a Service solution, closed in May 2017 and as of March 
2018, ABC has narrowed down a vendor and is currently in contract negotiations.  ABC is working with 
the Virginia Information Technologies Agency (VITA) Enterprise Cloud and Oversight Services (ECOS), to 
ensure the vendor will be capable of providing and complying with the Commonwealth’s security 
standards before a contract is signed. 
 
Licensing System Replacement 
 
 At its December 2017 Advisory Committee meeting, ABC reported it awarded a contract to 
Accela, Inc., to implement and maintain a new licensing system.  ABC expects the new system to go live 
in February 2020 and to provide online license processing, payment collection, and regulatory 
enforcement.   The project kicked off in January 2018 and by February 2018, ABC considered the project 
at risk because: 
 

 The schedule was late due to questions regarding Accela’s development, data 
conversion, and testing approaches. 

 The contract prohibits offshore resources from directly accessing ABC’s environments 
or data, but Accela may not have the technical ability to provide the suggested desktop 
virtualization. 

 The contract requires all Accela resources to undergo background checks; however, 
Accela initiated those checks late. 

 In December 2017, Accela told ABC that it needed a test environment in June 2018; 
however, one month later, Accela revised that date to April 2018. 
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As of March 2018, ABC is working with Accela to mitigate the project risk by reviewing and 
refining the schedule, reviewing proposed solutions to the offshore resources with consideration to 
Commonwealth security policies, completing background checks, and expediting a test environment.  
The resolution of these risks and their impact on the project’s schedule, budget, and scope is uncertain 
at this time. 

 
Unemployment Insurance Modernization 

Virginia Employment Commission 
 
The Virginia Employment Commission (Employment Commission) is continuing to develop the 

Unemployment Insurance Modernization project (UI Mod), which will replace multiple existing 
mainframe-based software systems with a web-based platform and reengineer the Employment 
Commission’s business processes.  The UI Mod project began in 2009 with the anticipated completion 
in 2013 and an overall budget of $58.5 million.  The Employment Commission currently estimates 
the final phase will go live in April 2019 with system turnover and project closeout being complete 
by May 2020.  The project’s overall budget is $69.7 million. 
 

The UI Mod project consists of three main phases: 
 

 Imaging and Workflow, implemented in December 2011  
 

 Tax, implemented in November 2015  
 

 Benefits, in development with estimated completion of April 2019 

Since July 2017, the Benefits implementation go live date has been extended twice, once from 
January 2018 to January 2019, and then to April 2019, resulting in a budget increase of $1.5 million.  The 
schedule changes are the result of business process modifications that were not included in the original 
Benefits requirements.  With the extended timeframe, technological demands change, legislative 
mandates change, and agency needs change, thereby increasing the risk of an unsuccessful 
implementation.  There is also a higher chance of losing key Employment Commission and vendor 
personnel with knowledge of the project.  The Employment Commission has remained committed and 
engaged and continues to evaluate and mitigate risks as they arise. 
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Cardinal Payroll Project 
Department of Accounts 
 

In August 2016, the Department of Accounts (Accounts) launched a Payroll project, which will 
result in the replacement of the Commonwealth’s existing payroll system.  The current payroll system 
has been in place since 1986, and currently 200 state agencies use the system for payroll and/or leave 
tracking purposes.  Accounts originally scheduled to complete the Payroll project during 2018 to coincide 
with the time sensitive availability of vendor software support for the existing payroll system.  However, 
due to unexpected system modifications, complexity among the way agencies process payroll, and 
delayed data configurations from statewide systems that support the payroll process, Accounts 
extended the implementation date to June 2019.  The vendor of the Commonwealth’s existing payroll 
system extended its software support through the end of the new implementation timeline.  Accounts 
will deploy the Payroll project in two releases.  The first release is set for September 2018 and will include 
ten percent of state employees.  The second release is set for March 2019 and will include the remaining 
state employees.  Upon completion of the second release, the Commonwealth’s existing payroll system 
will be fully decommissioned.  
 

Accounts has estimated a total cost of $43 million to implement the Payroll project.  The project 
scope includes implementation of the following modules: payroll, time and labor, absence management, 
limited human resource functions, and view capabilities for earnings, benefits, and leave information.  In 
addition, the project scope includes integration with the Commonwealth’s accounting and financial 
reporting system.  Accounts’ Payroll project should reduce risks associated with an aging payroll system 
and meet the majority of the Commonwealth’s payroll requirements.  Further, by integrating payroll and 
financial system modules, the Commonwealth will have a variety of reporting capabilities available.  
 

However, as with all projects, Accounts continues to face risks while implementing the Payroll 
project.  Although the existing vendor of the Commonwealth’s payroll system extended availability of 
vendor software support to align with the Commonwealth’s updated project schedule, there is still a 
restrictive implementation timeline.  In addition, although Accounts is familiar with the software 
product, their experience has been limited to the financial module; therefore, the new payroll subject 
matter inherently poses additional risks. 
 

Additionally, there continue to be external risks to the Payroll project, such as the need for all 
agencies who use the Commonwealth’s payroll system to maintain involvement and stay diligent in 
meeting the existing timeline so the project can achieve the planned schedule.  This risk also extends to 
the Department of Human Resource Management (Human Resource Management) as the 
Commonwealth’s human resource system owner.  Any delays in completing required data configurations 
for the Payroll project could have a significant impact in the project’s implementation timeline.  
Accounts, Human Resource Management, and all agencies that use the Commonwealth’s payroll system 
will need to continue to devote key personnel and technology resources to mitigate the risks associated 
with the implementation plan of the Payroll project. 
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OVERVIEW OF OUR REVIEW PROCEDURES 

Objectives and Scope 
 

The Auditor of Public Accounts (APA) audits a number of IT development projects across the 
Commonwealth, and Appendix A has our on-going summary of these projects.  Our audit objectives are 
to determine if: 

 

 the project manager complies with the Commonwealth’s Project Management 
Standards, as issued by VITA; or, if the agency is exempt from VITA requirements, 
that the project manager complies with project management best practices; and 

 

 the project remains on time, within budget, and on scope. 

Methodology 
 

We continuously monitor various resources when identifying potential systems development 
projects, including legislative meetings, the Appropriation Act and Budget Bill, agency management and 
systems professionals, VITA’s Project Management Division, and other sources.  Once we identify a 
potential systems development project, we maintain a record of that system as it progresses through its 
development lifecycle. 

 
The volume of ongoing projects dictates that we identify and follow only those that represent 

the most risk to the Commonwealth.  To determine which projects to follow, we create a list of all 
potential projects from the sources listed above and meet to discuss each project.  During that 
discussion, we consider things like project cost and complexity, the agency’s success with similar 
projects, the project team’s experience, and the underlying technology. 

 
Our reviews generally include examining documents such as the project charter, project planning 

documents, and risk mitigation strategies.  We regularly attend project meetings to note any issues 
affecting the project and meet with project managers to offer suggestions and recommendations based 
on our experience monitoring system implementations throughout the Commonwealth. 

 
Our goal is to detect problems at the earliest possible point and alert decision makers to this 

information, thereby reducing project failures as well as costs.  During our review process, we also gain an 
understanding of the system and its controls that will allow us to plan future audit work involving the system.  
Earlier releases of this report contain a detailed explanation of our review process, which we have not 
included with this report, and can be found at http://www.apa.virginia.gov/reports/InfoTechProjects07.pdf. 

 
Effective July 1, 2009, §2.2-1509.3 of the Code of Virginia began requiring the Budget Bill to 

include appropriations for major information technology projects.  In 2015, that requirement was 
modified by Acts of Appropriation, Chapter 665, Item 424 D.2., whereby VITA’s Quarterly IT Project 
Status Report (Quarterly Report) would be used to satisfy the Code of Virginia requirements.  As part of 
our regular review process, we reconcile projects in the Quarterly Report to information we have 

http://www.apa.virginia.gov/reports/InfoTechProjects07.pdf
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collected regarding current and anticipated projects.  If we identify discrepancies, such as projects not 
in the Quarterly Report but on our list of anticipated projects, we inquire with VITA and the proponent 
agency to identify why the discrepancy exists. 

 
Results 
 

During the year, we report the results of our project reviews in different ways, depending on the 
circumstances.  Often we include project background and status information within the annual audit 
report of the agency.  However, if there is a legislative request that we review a system, we will prepare 
a written report specifically addressing that request.  Finally, if we identify serious project management 
concerns, which the agency has not resolved in a timely manner, we immediately notify the agency head 
and consider issuing a report detailing the concerns and our recommended corrective action. 

 
Appendix A contains a background and history of all the projects we are currently following.  All 

agencies with a project included in this report have verified the accuracy of information included in this 
report.  However, since there were no new findings presented in this report, we did not conduct a formal 
exit conference or receive an agency response.  The reader can find previously released reports by 
searching a specific agency name on the Auditor of Public Accounts’ website at www.apa.virginia.gov. 

http://www.apa.virginia.gov/
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COMPREHENSIVE LIST OF SYSTEMS DEVELOPMENT PROJECTS 
CURRENTLY UNDER REVIEW 

 
The systems development projects listed below are those projects we are actively monitoring.  

While this list is not inclusive of all current projects across the Commonwealth, it does represent those 
projects that we consider of the highest importance due to risk, budget, and/or impact of the system.  
We discuss emerging project issues within a project’s grid and summary below. 

 
Table 1 

Agency System Name System Budget Page 

Accounts Cardinal Payroll Project $ 21,021,259 7 

Alcoholic Beverage Control Financial System Replacement - 8 

Alcoholic Beverage Control Licensing System Replacement 1,376,142 9 

Board of Accountancy Licensing System 201,635 10 

Employment Commission Unemployment Insurance Modernization 51,750,762 11 

Medical Assistance MES Encounter Processing 3,721,116 12 

University of Virginia Ufirst Workday 15,500,000 13 

VITA Telecommunications Expense & Billing System 3,002,742 14 

Total Budget  $ 96,573,656  

 
Sponsoring agency and actual cost information detailed in the charts below are as of 

December 31, 2017.  In addition, we have not repeated all projects reported in our December 2016 
progress report on the following pages because some of the projects may have ended or we may have 
reprioritized them as lower risk.  The reader can find historical information on these and other projects 
in our previous progress reports available at www.apa.virginia.gov. 

 
  

http://www.apa.virginia.gov/
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Cardinal Payroll Project 
 

The Cardinal team, with oversight by Accounts, launched the Cardinal Payroll project in August 
2016, which will result in the replacement of the Commonwealth’s Integrated Personnel and Payroll 
System (CIPPS).  The Commonwealth implemented CIPPS in 1986 and currently 200 state agencies use 
the CIPPS for payroll and/or leave tracking purposes.  

 
The Cardinal team has scheduled to complete implementation of the Cardinal Payroll project 

during 2019.  It was originally scheduled for May 1, 2018; however, due to unexpected system 
modifications, complexity among agencies payroll, and delayed data cleansing/configurations, the team 
revised the schedule and obtained extend CIPPS service through the end of June 2019.  The Cardinal team 
will deploy Cardinal Payroll project in two releases.  The first release will occur in September 2018 and 
includes ten percent of state employees.  The second release will occur in March 2019 and include the 
remaining state employees.  Upon completion of the second release, CIPPS will be fully decommissioned. 

 
Table 2 

Project Sponsor 
David Von Moll, State Comptroller 
Randy McCabe, Deputy State Comptroller 

Project Manager Edmond O’Neill and Stacy McCracken 

Current Phase of 
Development Execution and Control 

Project Timeline 

 Planning and Analysis …………………………….. September 2016 
 Design ………………………………………………..…… February 2017 
 Construction .………………………………………..… July 2017 
 Release 1: System Test …………………………… January 2018 
 User Test Execution ……………………………….. March 2018 
 Release 1: Training Deployment …………….. September 2018 
 Release 1: Go-Live ………………………………….. September 2018 
 Project Close-Out …………………………………… September 2018 
 Release 2 Effort and Go-Live ………………….. March - June 2019 

Total Budget $43,000,000 

Funding Working Capital Advance to be repaid with Internal Service Fees 
Actual Costs as of 

December 31, 2017 
$21,021,259 

Outside Contractor(s) 
 Integration Services:  Accenture  
 Software:  Oracle  
 IV&V Service Provider:  Impact Makers, Inc. 

Additional Information 
Also, the section above entitled “Highlights of Selected Systems 
Development Projects” contains additional information on this project. 

Prior APA Report and  
Issue Date 

Secretary of Finance Report on Audit dated January 29, 2018 
http://www.apa.virginia.gov/reports/SecretaryofFinance2017.pdf 

  

http://www.apa.virginia.gov/reports/SecretaryofFinance2017.pdf
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Financial System Replacement 
 

ABC is seeking a solution to modernize its legacy financial management system, known as 
Performance.  Performance processes and maintains ABC’s financial accounting and fiscal functions, is 
approximately 20 years old, and operates on an unsupported technology.  ABC plans to issue a Request 
for Proposal (RFP) with its requirements in the near future and hopes to select a solution as a result.   

 
Chapter 665 of the 2015 Acts of Assembly established an Advisory Committee to review ABC’s 

progress in planning, financing, procuring, and implementing information systems necessary to sustain 
ABC’s business enterprise.  The Auditor of Public Accounts serves as a member of this committee. 

 
Table 3 

Project Sponsor Secretary of Public Safety and Homeland Security 

Project Manager To be determined 

Current Phase of 
Development Preliminary Planning 

Project Timeline To be determined 

Total Budget To be determined, but early estimate around $13 - $15 million 

Funding Enterprise Funds 

Actual Costs as of  
December 31, 2017 $0 

Outside Contractor(s) Gartner assisting with system requirements 

Additional Information 
The section above entitled “Highlights of Selected Systems 

Development Projects” contains additional information on 
this project. 
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Licensing System Replacement 
 

ABC’s Licensing and Compliance System will replace several legacy systems with a modern means 
to store and maintain all information related to ABC licensee applications, records and compliance.  ABC 
originally planned to start the project in 2013; however, the project is still in its early phase.  The delays 
occurred because ABC decided to cancel and reissue a Request for Proposal (RFP) upon learning that the 
Virginia Information Technologies Agency (VITA) would allow them to open the procurement to Software 
as a Services (SAAS) vendors.   

 
In Fall 2017, ABC awarded a contract to Accela, Inc., a government software solutions company 

that has extensive experience working with government agencies in providing licensing-type software.  
The project kicked-off in January 2018 and by February 2018, ABC considered the project at risk due to 
questions about Accela’s development conversion and testing approaches, ability to find onshore talent, 
delay in initiating background checks, and changes to an agreed-upon date for the test environment. 

 
As of March 2018, ABC is working with Accela to mitigate the project risk by reviewing and 

refining the schedule, reviewing proposed solutions to the offshore resources with consideration to 
Commonwealth security policies, completing background checks, and expediting a test environment.  
The resolution of these risks and their impact on the project’s schedule, budget, and scope is uncertain 
at this time. 

 
Table 4 

Project Sponsor 
Tom Kirby, ABC Bureau of Law Enforcement 
Frank Monahan, ABC Bureau of Law Enforcement 

Project Manager Robyn Young 

Current Phase of 
Development 

Initiation and Planning 

Project Timeline 

 Project Kick-off ………..………………………………. January 2018 
 Project Initiation and Planning …….…………... March 2018 
 Detail Planning and Requirements Design … October 2018 
 Build ………………………………….…………………….. June 2019 
 Project Close-Out …………………………………….. February 2020 

Total Budget $8,745,000 

Funding Enterprise Funds 

Actual Costs as of 
December 31, 2017 $1,376,142 

Outside Contractor(s) 
 Implementer:  Accela, Inc. 
 IV&V Service Provider: To be determined 

Additional Information 
The section above entitled “Highlights of Selected Systems 

Development Projects” contains additional information on 
this project. 
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Licensing System 
 

The Virginia Board of Accountancy (VBOA) plans to replace its current licensing system/database.  
VBOA determined that a third-party hosted solution was most suitable for this project and selected 
MicroPact, Inc., as the vendor who will provide the solution.  MicroPact will work with the current system 
vendor, System Automation, to integrate the legacy data into the new system.  VBOA expects its licensing 
system to go live by October 2018 and formally close out the project by November 2018. 

 
Table 5 

Project Sponsor Wade Jewell, Executive Director 

Project Manager Angie Schuler  

Current Phase of 
Development 

Execution and Control 

Project Timeline 

 Project Kick-off ……….……………………………... November 2017 
 Validate Requirements and Design .……..… January 2018 
 Configure, Convert Data, Test .………..……… June 2018 
 Testing and User Training ….…………………… October 2018 
 Go-Live ………………………………………………….. October 2018 
 Project Close-Out …………………………………… November 2018 

Total Budget $866,397 

Funding Dedicated Special Revenue 

Actual Costs as of  
December 31, 2017 $201,635 

Outside Contractor(s) MicroPact, Inc. 
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Unemployment Insurance Modernization 
 

The Employment Commission is continuing to develop a modern unemployment insurance 
system, the Unemployment Insurance Modernization Project (UI Mod).  UI Mod reengineers business 
processes to provide expanded customer service, increases efficiency for Employment Commission staff, 
responds faster to legislative changes, meets all United States Department of Labor reporting 
requirements, and improves system stability and reliability. 
 

UI Mod is replacing systems that are 25 to 35 years old and impose risks and limitations to the 
Employment Commission’s ability to administer the UI program adequately.  In December 2011, the 
Employment Commission successfully implemented the Imaging and Workflow (IWF) component of the 
UI Mod project and scheduled the remaining phases, Tax and Benefits, to go live in December 2012 and 
May 2013.  The project team subsequently required multiple extensions and the Tax phase did not go 
live until November 2015.  Currently, the Employment Commission has scheduled the Benefits phase to 
go live in April 2019. 
 

The original project budget of $58.5 million was composed of $49.1 million from the UI Trust 
Fund under provisions of the Reed Act, and the remaining $9.4 million from the Employment 
Commission’s penalty and interest funding.  Additional funds were required during fiscal year 2016 and 
again in 2017, increasing the budget to $69.7 million. 

 
Table 6 

Project Sponsor William Walton, Unemployment Insurance Director 

Project Manager Theresa Anderson 

Current Phase of 
Development Execution and Control 

Project Timeline 
 UI Imaging and Workflow System Complete …….... December 2011 
 UI Tax System Complete ………………………………….…. November 2015 
 UI Benefit System Complete/Project Close-Out...... January 2019 

Total Budget $69,700,000  

Funding 
Approximately 70 percent Federal Funds, 30 percent Special Revenue 

Funds 

Actual Costs as of 
December 31, 2017 $51,750,762 

Outside Contractor(s) 
 Primary Development Vendor: HCL America Inc. 
 IV&V Service Provider: Impact Makers, Inc.  

Additional Information 
The section above entitled “Highlights of Selected Systems Development 

Projects” contains additional information on this project. 
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MES Encounter Processing 
 

The Department of Medical Assistance Services (Medical Assistance) is replacing its 12-year old 
mainframe-based Virginia Medicaid Management Information System (VAMMIS) with a Medicaid 
Enterprise System (MES).  Medical Assistance is proposing to develop, operate and maintain the system 
in-house in order to leverage the current investment in technical tools, provide an environment that will 
address business needs in an expedited manner, and greatly reduce operational costs.  This system will 
build upon the Commonwealth’s Electronic Data Interchange (EDI) platform that it implemented in 
December 2015. 

 
Table 7 

Project Sponsor Scott Crawford, Deputy Director 

Project Manager Dan Sullivan 

Current Phase of 
Development Execution and Control 

Project Timeline 

 Project Detailed Planning Approval ……………….... September 2016 
 Track 1 Design Develop and Implement ………..… July 2017 
 Track 2 Design Develop and Implement ………….. January 2018 
 Track 3 Design Develop and Implement ………….. July 2018 
 Project Close-Out …..……………………………………….. September 2018 

Total Budget $8,031,549  

Funding 90 percent Federal Funds, 10 percent General Funds 

Outside Contractor(s) IV&V Service Provider:  Ernst & Young 

Actual Costs as of 
December 31, 2017 $3,721,116 
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Ufirst Workday 
 

The University of Virginia (UVA) launched their Ufirst Workday project in June 2016 to align 
human resource services across its highly distributed environment, including the various schools in their 
academic division, UVA Medical Center, UVA Physicians Group, and the School of Medicine.  Each of 
these currently have its own human resource system with different technology platforms and this has 
created difficulty in delivering strategic value and consistent service to its customers.  
 

The Ufirst system will improve faculty, staff, and employee satisfaction through new and 
improved human resource services and improve UVA’s ability to implement real-time reporting and 
analytics to improve decision-making.  The project is currently in the execution and control phase and 
had an original planned go live date of July 2018.  In March 2018, UVA experienced a few setbacks and 
began work to re-baseline the project.  As a result, UVA expects it will increase the project’s budget and 
extend the go live date to January of 2019. 
 

Table 8 

Project Sponsor 
Pat Hogan – UVA Executive VP and COO 
Dr. Richard P. Shannon – Executive VP, Health Affairs 
Dr. Tom Katsouleas, Executive VP and Provost 

Project Manager Sean Jackson 

Current Phase of 
Development Execution and Control 

Project Timeline 
 Develop Structure and Staff for Implementation .....  August 2016 
 Detailed HR Design....................................................  March 2017 
 Ufirst Go Live .............................................................  January 2019 

Total Budget $20,000,000 

Funding University Education and General Funds 

Actual Costs as of 
December 31, 2017 $15,500,000 

Outside Contractor(s) 
 System Implementer: Sierra Cedar, Inc. 
 IV&V Service Provider: Gartner, Inc.  
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Telecommunications Expense and Billing System 
 

VITA’s Telecommunications Expense and Billing System (TEBS) provides a modern, integrated, 
user-friendly telecommunications expense and billing solution.  TEBS replaced the 30-plus year-old 
mainframe Telecommunications Inventory Billing System (TIBS) that supported VITA’s 
telecommunications service delivery.   

 
Although the project experienced some schedule delays, it the project successfully went live in 

July 2017.  VITA expects to close out the project in March 2018. 
 

Table 9 

Project Sponsor Dana Smith, Executive Director of Administration and Finance 

Project Manager Susan Cousins 

Current Phase of 
Development 

Close-Out 

Project Timeline 
 Go-Live  ................................................................... July 2017 
 Project Close-Out .................................................... March 2018 

Total Budget $3,689,610 

Funding Internal Service Funds 

Actual Costs as of 
December 31, 2017 $3,002,742 

Outside Contractor(s) 
Northrop Grumman is responsible for the service delivery of the 

Commonwealth’s IT infrastructure needs with oversight by VITA. 
Ernst & Young is the IV&V provider. 

 
  



 

 

15 As of December 31, 2017 
 

 
 
 
 March 30, 2018 

 
 

The Honorable Ralph S. Northam 
Governor of Virginia 
 
The Honorable Robert D. Orrock, Sr. 
Chairman, Joint Legislative Audit 
   And Review Commission 
 
 

We are currently conducting audits of the systems development process for several major 
information technology projects and submit our report entitled, “Progress Report on Selected System 
Development Projects in the Commonwealth” for your review. 
 

We found that for the major information technology projects included in this progress report, 
the project managers comply with the Commonwealth’s Project Management Standard, as issued by the 
Virginia Information Technologies Agency or with project management best practices, where exempt 
from the Commonwealth standard.  In Appendix A, we provide a summary of each of the projects we 
are currently following.  Further, we include additional information on the projects at the Virginia 
Alcoholic Beverage Control, the Virginia Employment Commission, and the Department of Accounts to 
highlight unique aspects of their status.  
 

This progress report does not include new audit recommendations for any of the projects we are 
currently following, but instead describes project history, activities, and status.  We verified the accuracy 
of this information with all of the agencies; however, since there were no audit recommendations, we 
did not conduct an exit conference or receive an agency response. 

 
 AUDITOR OF PUBLIC ACCOUNTS 
 
KKH/alh 
 


